ANNUAL PROCUREMENT PLAN OF THE YEAR: 2026-2027

Name of University : Habiganj Agricultural University

BUDGET:REVENUE

Agency/ Department :

Procuring Entity Name : Director, Planning & Development

Project/Programme Name & Code: Maintainance/Capital/General Contingency/Others With Code

Package No	Description of Procurement Package Goods	Unit	Qty	Procurement Methord & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac (taka)	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Days	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GR-1	Laboratory Equipment pkg 1 (4112306)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	120.00	Planned dates	2-Aug-26	16-Aug-26	30-Aug-26	2-Sep-26	5-Sep-26	19-Sep-26		18-Dec-26
								Planned Days	0	14	14	3	3	14	63	90
								Actual Dates								
GR-2	Computer items(3255101)	No's	1.00 lot	RFQ (NCT)	HOPE	GOB	4.00	Planned dates	20-Aug-26	25-Aug-26	1-Sep-26	4-Sep-26	7-Sep-26	21-Sep-26		21-Oct-26
								Planned Days	0	5	7	3	3	14	49	30
								Actual Dates								
GR-3	Stationary (3255105)	No's	1.00 lot	RFQ (NCT)	HOPE	GOB	5.00	Planned dates	20-Aug-26	25-Aug-26	1-Sep-26	4-Sep-26	7-Sep-26	21-Sep-26		21-Oct-26
								Planned Days	0	5	7	3	3	14	49	30
								Actual Dates								
GR-4	Furniture (4112314)	No's	1.00 lot	OTM/DPM	HOPE	GOB	10.00	Planned dates	6-Sep-26	16-Sep-26	30-Sep-26	3-Oct-26	6-Oct-26	20-Oct-26		18-Jan-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
GR-5	Laboratory Equipment pkg 2 (4112306)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	80.00	Planned dates	6-Sep-26	16-Sep-26	30-Sep-26	3-Oct-26	6-Oct-26	20-Oct-26		18-Jan-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
GR-6	Cleaning item(3211102)	No's	1.00 lot	RFQ (NCT)	HOPE	GOB	3.00	Planned dates	15-Sep-26	20-Sep-26	27-Sep-26	30-Sep-26	3-Oct-26	17-Oct-26		16-Nov-26
								Planned Days	0	5	7	3	3	14	49	30
								Actual Dates								
GR-7	Fire Extinguisher(4112305)	No's	1.00 lot	RFQ (NCT)	HOPE	GOB	2.00	Planned dates	20-Sep-26	25-Sep-26	2-Oct-26	5-Oct-26	8-Oct-26	22-Oct-26		21-Nov-26
								Planned Days	0	5	7	3	3	14	49	30
								Actual Dates								
GR-8	Electric Equipment pkg 1(4112303)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	15.00	Planned dates	30-Sep-26	10-Oct-26	24-Oct-26	27-Oct-26	30-Oct-26	13-Nov-26		11-Feb-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
GR-9	Books(3211127)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	20.00	Planned dates	30-Sep-26	10-Oct-26	24-Oct-26	27-Oct-26	30-Oct-26	13-Nov-26		11-Feb-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
GR-10	Printing & Binding (3255102)	No's	1.00 lot	RFQ (NCT)	HOPE	GOB	5.00	Planned dates	5-Oct-26	10-Oct-26	17-Oct-26	20-Oct-26	23-Oct-26	6-Nov-26		6-Dec-26
								Planned Days	0	5	7	3	3	14	49	30
								Actual Dates								

GR-11	Publication (3211128)	No's	1.00 lot	RFQ (NCT)	HOPE	GOB	3.00	Planned dates	10-Oct-26	15-Oct-26	22-Oct-26	25-Oct-26	28-Oct-26	11-Nov-26		11-D
								Planned Days	0	5	7	3	3	14	49	30
								Actual Dates								
GR-12	Teaching and learning materials (4112312)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	40.00	Planned dates	15-Oct-26	25-Oct-26	8-Nov-26	11-Nov-26	14-Nov-26	28-Nov-26		26-Feb-27
								Planned Days	0	10	14	3	3	14	49	90
								Actual Dates								
GR-13	Computer & Accessories (4112202)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	20.00	Planned dates	15-Oct-26	25-Oct-26	8-Nov-26	11-Nov-26	14-Nov-26	28-Nov-26		26-Feb-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
GR-14	Office equipment (4112310)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	15.00	Planned dates	1-Nov-26	11-Nov-26	25-Nov-26	28-Nov-26	1-Dec-26	15-Dec-26		15-Mar-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
GR-15	Chemical (3256102)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	20.00	Planned dates	1-Nov-26	11-Nov-26	25-Nov-26	28-Nov-26	1-Dec-26	15-Dec-26		15-Mar-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
GR-16	Sports Items (3256107)	No's	1.00 lot	RFQ (NCT)	HOPE	GOB	3.00	Planned dates	10-Nov-26	15-Nov-26	22-Nov-26	25-Nov-26	28-Nov-26	12-Dec-26		11-Jan-27
								Planned Days	0	5	7	3	3	14	49	30
								Actual Dates								
GR-17	Exam Related Expenses(3221112)	No's	1.00 lot	RFQ (NCT)	HOPE	GOB	5.00	Planned dates	10-Nov-26	15-Nov-26	22-Nov-26	25-Nov-26	28-Nov-26	12-Dec-26		11-Jan-27
								Planned Days	0	5	7	3	3	14	49	30
								Actual Dates								
GR-18	ICT Equipment(4112201)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	10.00	Planned dates	22-Nov-26	2-Dec-26	16-Dec-26	19-Dec-26	22-Dec-26	5-Jan-27		5-Apr-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
GR-19	Engineering & Other Equipment(4112304)	No's	1.00 lot	OTM (NCT)	HOPE	GOB	15.00	Planned dates	22-Nov-26	2-Dec-26	16-Dec-26	19-Dec-26	22-Dec-26	5-Jan-27		5-Apr-27
								Planned Days	0	10	14	3	3	14	63	90
								Actual Dates								
							Total	395.00								

09/09/2026
ইনজামাম উল হক
সেকশন অফিসার
পরিকল্পনা ও উন্নয়ন দপ্তর
হবিগঞ্জ কৃষি বিশ্ববিদ্যালয়
হবিগঞ্জ-৩৩০০

09/09/2026
মোঃ রাশেদ নিজাম
সহকারী প্রকৌশলী (সিভিল)
প্রকৌশল শাখা
হবিগঞ্জ কৃষি বিশ্ববিদ্যালয়
হবিগঞ্জ-৩৩০০

07.07.26
Abdullah Al Masum
Lecturer
Section of Agricultural Mechanization
Department of Allied Sciences
Faculty of Science and Technology
Habiganj Agricultural University, Habiganj-3300

07.07.2026
গৌবারক খান
হিসাবরক্ষণ কর্মকর্তা
অর্থ ও হিসাব বিভাগ
হবিগঞ্জ কৃষি বিশ্ববিদ্যালয়
হবিগঞ্জ-৩৩০০

07.07.2026
ড. অরুণ চন্দ্র বর্মন
পরিচালক
পরিকল্পনা ও উন্নয়ন বিভাগ
হবিগঞ্জ কৃষি বিশ্ববিদ্যালয়
হবিগঞ্জ-৩৩০০